

2010 TAY DSFB PROJECT PLAN

2010	Priority	January	February	March	April	May	June	July	August	September	October	November	December
Winter goosander diet investigation	1		Start date	work to be completed by									
Reinstate Buchanty Weir	1		Start date						work to be completed by				
Modify Lunan Eel trap	1		Start date				work to be completed by						
Dall Burn Weir Survey	1		Start date	work to be completed by									
Lowland burn survey	1	Start date	work ongoing	work to be completed by									
Ordie Burn tree thinning	1	Start date	work to be completed by										
Errochty Water tree thinning	1		Start date	work to be completed by									
Japanese knotweed spraying	1			Start date	work ongoing	work ongoing	work ongoing	work ongoing	work ongoing	work ongoing	work ongoing	work to be completed by	
Investigate smolt passage at Stanley Mill hydro	1		Start date			work to be completed by							
Investigate smolt passage at Cromwellpark hydro	1				Start date	work to be completed by							
Set up tanks to feed on fry in hatchery	1	Start date	work ongoing	work ongoing	work ongoing	work ongoing	work to be completed by						
Conduct experiment in River Braan to compare survival of unfed fry and fed on parr	1						Start date	work ongoing	work ongoing	work ongoing	work ongoing	work to be completed by	
Salmon in the Classroom	1	Start date	work ongoing	work ongoing	work ongoing		work to be completed by						
Respond to River Garry proposals	1			Timing of work still not known	Timing of work still not known	Timing of work still not known	Timing of work still not known	Timing of work still not known	Timing of work still not known	Timing of work still not known	Timing of work still not known	Timing of work still not known	Timing of work still not known
Install fish counter and smolt traps on Shochie Burn to establish strength of stock	2			Start date	work ongoing	work ongoing	work ongoing	work to be completed by					
Repair Horseshoe Weir	2		Start date						work to be completed by				
Remove Alyth Weir	2		Start date							work to be completed by			
Investigate removal of weirs on Cloan, Ruthven and Cromie burns	2				Start date	work to be completed by							
Investigate smolt passage at Stormontfield hydro	2		Start date	work ongoing		work to be completed by							

Legend: Start date work ongoing work to be completed by Timing of work still not known

ANNUAL ONGOING WORK OF TDSFB

2010	Priority	January	February	March	April	May	June	July	August	September	October	November	December
Gyrodactylus Measures	1												
Bird Counts / licence applications	1												
Seal counts and licence applications	1												
Developing riparian habitat projects for 2011	1												
Cleaning fish passes etc	1												
Enforcement	1												
Catch & release	1												
Hatchery	1												
Respond to consultations etc	1												
Juvenile surveys	1												
Publicity / education	1												
Trout & Salmon Reports	1												
Annual Report	1												
Meetings	1												
Access / paddling issues	2												

Legend: Start date work ongoing work to be completed by Timing of work still not known